August 25, 2004 DISTRICT SEVEN [ spcae | SBC
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20A $1,308,882 4,753 53 Lyden Way to Madra Del Cerro Complete Complete Completed Completed Completed RFS to start first week August
20A $2,827,038 6,904 67 54th to College Streamview Drive Complete 11/19/2004 95% Completed Completed RFS Out to bid to start in 8 weeks
Surcharge $2,068,570 SBCJTO 5,965 150 Navajo Rd to Acuff Dr Cowles Mtn Blvd Complete 12/3/2004 95% SBC Small Amount of Facilities; start cutovers Monday
Surcharge $1,980,236 City SBC 5,845 138 Lake Shore Dr to City Limits Jackson Drive 9/17/2004 5/6/2005 85% 85% 85%
Surcharge $1,846,292 City SBC 7,097 131 Mission Gorge to Waring Twain, 50th, Orcuti 11/10/2004 6/3/2005 10%  55% 55% 55%
20A $1,073,362 5,072 36 Murray Park Dr to Wandermere Park Ridge 10/15/2004 2/4/2005 No SBC; Started Aug 25
Surcharge $3,027,949 D 11,694 78 Fairmount to 54th Street Orange Avenue November 8, 2004 Coordinate with School improvements
Surcharge $2,693,836 D 9,290 125 Del Cerro to Park Ridge Madra Ave February 2005
20A $881,881 D 2,404 55 Jackson Dr to City Limits (Baltimc Lake Shore Drive May 2005
Surcharge $1,035,056 D 2,986 33 Montezuma to 63rd Catoctin Drive June 2005
20A $982,179 D 2,976 49 Waring Rd. to Fontaine St Princess View Drive November 2005
Surcharge $4,081,883 D 18,537 720 Project Block 7 - F February 2006
Surcharge $380,000 D 0 Lea to Streamview 54th Street Transmission TBD
TOTAL $22,878,282 78,770 1,582 14.9 Miles Distribution
Block 7-F 717 Owners

152 Occupants
720 Conversions



